EMERGENCY STORAGE PROJECT
OLIVENHAIN DAM COMMUNITY UPDATE SUMMARY

DATE: November 6, 2002 TIME: 7:30 p.m.

ORGANIZATION: Elfin Forest Town Council

MEETING LOCATION: Elfin Forest Fire Station

PRESENTERS: Jerry Reed, San Diego County Water Authority, Jim
Prine, Edaw Environmental

STAFF RESOURCES: Alex Newton, San Diego County Water Authority,

Jennifer Stein, Katz & Associates

SUMMARY OF PRESENTATION:

Olivenhain Dam Project Manager Jerry Reed provided a brief update on construction activities at
the Olivenhain Dam. He stated that the roller-compacted concrete operations for the main dam
have finished over two months early. Most night work is complete and most of the major truck
deliveries are done. Remaining construction activities include the inlet-outlet tower, the
downstream flow control facility and the Lake Hodges Portal. In addition, demobilization will begin
this week and continue for the next three to four months with all of the equipment leaving the
project site. Some of the equipment leaving will be considered a wide load and will require an
escort at night from the California Highway Patrol. The Water Authority will keep residents
informed through the e-mail system when a wide load occurs.

Following J. Reed’s presentation, Jim Prine gave a presentation on the mitigation program for the
Emergency Storage Project. In Escondido Creek, work will be done to remove target invasive
exotics that displace native species. This work will begin in April 2003 on 95 acres of land. Truck
access to the site will be along the city of Escondido sewer road, with some access on Harmony
Grove Road and Via Ambiente. Some trails may be temporarily closed during the work. A nesting
bird survey will be done before clearing each section of the project. Cut eucalyptus trees will be
offered to the community first before being hauled away. During clearing, there will be five trips a
day for hauling trees and brush. A water truck will be on-site during clearing for fire control. Some
lane closures might be necessary for clearing near the avocado trees on Harmony Grove Road.
Following the clearing, this section will be monitored and maintained for the next five years.
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Questions and Comments Asked During the Meeting:

Q: Will there be recreation on the Olivenhain Reservoir?

A: No. There will be no body contact or recreational activities on the reservoir. The extreme
deepness of the reservoir combined with the possible force from the inlet-outlet tower could create
safety hazards. You will be able to use the hiking trails to walk around the reservoir.

Q: Are you going to fence the reservoir because of terrorism concerns associated with
Sept. 11?

A: Fencing is a possibility that is currently being considered.

C: We would like the Water Authority to consider using people in the neighborhood to
assist with security, like the voluntary mounted patrol that is run through the Sheriff’s

Search and Rescue.

Q: Is there a schedule for taking down the traffic signal?

A: The traffic signal has helped us maintain safe access in and out of the project. The temporary
signal is permitted through the county of San Diego. When we are finished with the project, we are
required to take it down. We will complete work on the dam in May 2003. However, with the
dedication ceremony in July and ongoing work at the project site (pump station, surge control
facility) continuing through December 2003, we are currently considering the possibility of keeping
the temporary traffic signal up through the summer and possibly through December. This is being
considered for safety reasons with workers and equipment still entering and exiting the site.
However, if we receive permission from the County to extend the time that it is up, the traffic light is

still considered a temporary fixture.

Q: How long will the mitigation work take place in Escondido Creek?

A: Clearing will take approximately one year. It may be faster but we have up to one year to
complete it.

C: That’s wonderful. Thank you!
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Q: You mentioned this clearing is part of Phase One. Is there a Phase Two?
A: The Water Authority must complete 27 acres of mitigation. The environmental impacts
associated with the San Vicente Pipeline project are being reevaluated and there may be a

reduction in the amount of mitigation the Water Authority must do.

Q: How far east on Harmony Grove Road will the clearing go?

A: Clearing will start at the Elfin Forest Recreational Reserve parking lot.
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